&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:19AM

Contract No.:  04-0120F4
Diary #: 376 Const Calendar Day: 420

Date: 29-Jul-2013 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 60-70 4PM 60 -70
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments

002154-HCESP-8 HR ST-2 HR OT
002002-ELGEN-8 HR ST-2 HR OT
000051-TRUCK-7 HR ST
000052-TRUCK-7 HR ST
000053-TRUCK-7 HR ST
002863-ELTOL-7 HR ST
003182-ELTOL-7 HR ST
002005-FKLFT-4 HR ST
002352-ELGEN-8 HR ST-2 HR OT
002287-WELD-4 HR ST
002288-WELD-5 HR ST
002289-WELD-5 HR ST
000141-WELD-8 HR ST
000054-TRUCK-7 HR ST
000055-TRUCK-7 HR ST
000056-TRUCK-7 HR ST
000057-TRUCK-7 HR ST
000058-TRUCK-6.5 HR ST
000439-ENGSV-8 HR ST
000431-ENGSV-8 HR ST

RADIOS-240 HR ST

WESTAR BARGE-8 HR ST-2 HR OT
CREW BOAT-0.25 HR ST-0.5 HR OT
ENGINEER BOAT-1.25 HR OT

TUG BOAT-1.75 HR ST

ANCHOR TUG-1 HR ST

FUEL FOR BOATS-$1,992.54
RINGER #2 PACKAGE-3 HR ST

EQUIPMENT/MATERIAL UNDER CCO 327:

Dispute

[]

UNDER CCO 327, ABF CLAIMS TO HAVE SURVEYED ON E2 ELEVATOR; PREPPED ELEVATOR
FOR BASE PAINT; LOADED BARGE OF REBAR AND SUPPLIES; WORKED ON HOSE FOR E2;
INSTALLED WEDGE PLATES; ERECTED SIDE STEEL PLATES IN FORMWORK; CLEANED UP E2.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wolcott, Brian

Diary #: 376

Date: 29-Jul-2013

Monday

002131-FKLFT-6 HR ST
000145-TRAIV-8 HR ST-2 HR OT
002618-PUMWA-8 HR ST-2 HR OT
002619-PUMWA-8 HR ST-2 HR OT
002620-PUMWA-8 HR ST-2 HR OT

LABOR UNDER CCO 327:

OE-TAYLOR-2 HR ST-2 HR OT
IRNW-BENNINGHOVE-8 HR ST-2 HR OT
IRNW-E. KENT-8 HR ST-2 HR OT
IRNW-BOWLES-3 HR ST

IRNW-R. GARCIA-8 HR ST-2 HR OT
IRNW-MARTELL-8 HR ST
IRNW-PERINE-4 HR ST-1 HR OT
IRNW-CLAYBORN-8 HR ST-2 HR OT-2.5 HR DT
IRNW-SPARKS-2 HR OT

IRNW-CHEN-2 HR OT

LBR-AVILA-2 HR ST

IRNW-ESQUIVEL-8 HR ST-2 HR OT
IRNW-STURGEON-6 HR ST-2 HR OT
IRNW-CHAMBERLAIN-6 HR ST-1 HR OT
IRNW-CHAPMAN-5 HR ST
IRNAP-GARRETT-8 HR ST-2 HR OT
LBR-I. GARCIA-8 HR ST-3.5 HR OT
LBR-RUIZ-8 HR ST-3.5 HR OT
LBR-PRADO-8 HR ST-3.5 HR OT

SAFETY-ANDERSON-2.5 HR ST

OE-CADWELL-2 HR ST
OE-PRATT-4 HR ST
OE-HERNANDEZ-5 HR ST
OEAP-WELLS-5 HR ST
OE-ADAMS-6 HR ST
OE-FINNEGAN-8 HR ST-0.5 HR OT
OEAP-ZBYCZIK-8 HR ST
OEAP-LUBARSKY-8 HR ST

OE-MORTON-3 HR ST
OE-RAYNE-3 HR ST
OE-KELLER-3 HR ST
IRNAP-ALVARADO-3 HR ST
IRNW-CANITES-3 HR ST
IRNW-DALIE-3 HR ST
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